Computer No: 122218
File No: MsDP-13/41/2019-MsDP-MOMA
Government of India
Ministry of Minority Affairs
PMJVK Section

11th Floor, Pt. Deen Dayal Antodaya Bhavan,
C.G.O. Complex, Lodhi Road,
New Delhi – 110003
Dated: 01.08.2019

OFFICE MEMORANDUM

SUBJECT: MINUTES OF THE 16TH MEETING OF EMPOWERED COMMITTEE (EC) HELD ON 17th JULY, 2019 AT VIGYAN BHAVAN, NEW DELHI TO CONSIDER PROPOSALS FOR COMMON SERVICE CENTRES AS PART OF 100 DAYS ACTION PLAN, CONSIDER FRESH PROPOSALS FROM THE STATES OF HARYANA, UTTARAKHAND AND MAHARASHTRA AND TO REVIEW STATUS OF PROJECTS SANCTIONED FROM 2014-15 ONWARDS UNDER PRADHAN MANTRI JAN VIKAS KARYAKRAM.

The undersigned is directed to forward herewith Minutes of 16th Meeting of Empowered Committee on Pradhan Mantri Jan Vikas Karyakaram held on 17th July, 2019 under Chairmanship of Secretary, Ministry of Minority Affairs for information and necessary action.

2. This issues with the approval of Secretary, Minority Affairs.

(Shubhendu S Srivastava)
Under Secretary to the Government of India
011-24302530

To:

1. Ministry of Finance, (Secretary, Department of Expenditure), North Block, New Delhi
2. Advisor (Social Sector), NITI Aayog, NITI Bhavan, Parliament Street, New Delhi.
3. Secretary, Ministry of Women & Child Development, Shastri Bhawan, New Delhi.
4. Secretary, Ministry of Labour & Employment, Shram Shakti Bhawan, New Delhi.
5. Secretary, Ministry of Rural Development, Krishi Bhawan, New Delhi.
6. Secretary, Department of Drinking Water Supply, CGO Complex, New Delhi.
7. Secretary, Ministry of Health & Family Welfare, Nirman Bhawan, New Delhi.
8. Secretary, Department of Higher Education, Shastri Bhawan, New Delhi.
9. Secretary, Department of School Education and Literacy, Shastri Bhawan, New Delhi
10. Secretary, Ministry of Skill Development, Shivaji Stadium, New Delhi.
11. Secretary, Ministry of Social Justice & Empowerment, Shastri Bhavan, New Delhi.

Copy for information:-

1. Pr. Secretary/Secretary, Minority Welfare Department, Govt. of A&N Island/ Andhara Pradesh/Arunachal Pradesh/Assam/ Bihar/Chattisgarh /Delhi/Gujarat/Goa/Haryana /Himachal Pradesh/Jammu & Kashmir/Jharkhand/Karntaka/Kerala/Madhya Pradesh/Maharashtra /Manipur /Meghyalaya/Mizoram/Nagaland/Odisha/Punjab/Puducherry/Rajasthan/Sikkim /Tripura/Tamilnadu/Telangana/Uttar Pradesh/Uttarakhand/West Bengal.
2. Sr. Technical Director, NIC, Ministry of Minority Affairs with request to upload the Minutes on official website of Ministry under PMJVK.

Computer No: 122218
File No: MsDP-13/41/2019-MsDP-MOMA
MINISTRY OF MINORITY AFFAIRS
PMJVK SECTION

PRADHAN MANTRI JAN VIKAS KARYAKRAM (PMJVK)

MINUTES OF THE 16TH MEETING OF EMPOWERED COMMITTEE (EC) HELD ON 17th JULY, 2019 AT VIGYAN BHAVAN, NEW DELHI TO CONSIDER PROPOSALS FOR COMMON SERVICE CENTRES AS PART OF 100 DAYS ACTION PLAN, CONSIDER FRESH PROPOSALS FROM THE STATES OF HARYANA, UTTARAKHAND AND MAHARASHTRA AND TO REVIEW STATUS OF PROJECTS SANCTIONED FROM 2014-15 ONWARDS UNDER PRADHAN MANTRI JAN VIKAS KARYAKRAM.

The 16th meeting Empowered Committee (EC) for Pradhan Mantri Jan Vikas Karyakram (PMJVK) was held on 17.07.2019 under the Chairmanship of Secretary, Ministry of Minority Affairs to consider proposals for CSCs as part of 100 days action plan of the Govt.and also to consider new proposals received from the States of Haryana, Uttarakhand and Maharashtra, as well as to review the status of projects sanctioned earlier under Pradhan Mantri Jan Vikas Karyakram.

2. The meeting was attended by representatives from 26 States besides officers from the Ministry of the level of Deputy Secretary and above. The meeting was also attended by representatives of Ministry of Labour & Employment, Ministry of Skill & Entrepreneurship, Ministry of Health & Family Welfare, Ministry of Human Resource & Development(DoSEL), Ministry of Women & Child Development, Ministry of Social Justice & Empowerment and NAWADCO. The IFD was represented by Joint Secretary & Financial Advisor, MoMA. List of the participants is attached.

3. At the outset, Chairman of the Empowered Committee welcomed all the members and State representatives. After a brief introduction of the members, the Joint Secretary(PMJVK) briefed the Committee about the aims and objectives of the Karyakram and observed that the following should be adhered to by the stakeholders in implementing the PMJVK scheme:-

i. **Thrust Area of Karyakram:-** Under PMJVK at least 80% of the resources should be allocated for projects related to education, health and skill development, of which at least 33-40% should be specifically allocated for women/girls centric projects.

ii. **Adhering to guidelines and eliminating duplication:** States/UTs should ensure that the proposals have the approval of the State Level Committee of PMs 15 Point Programme and Mission Director of Centrally Sponsored Scheme concerned in order to ensure that the proposals are as per the terms of specifications, norms, standards set by the line Ministries/Departments concerned and that duplication has been ruled out. The responsibility for eliminating duplication in terms of work and funding vests with the concerned district authority and the State Government. The States/UTs were advised by the Empowered Committee to ensure that the catchment area of the assets created under PMJVK have substantial minority population. Further the States/UTs would also ensure that the asset proposed are located in the identified Minority Concentration Area and are owned by Govt/Govt body.

iii. **Review meetings of Oversight committee in State and District Level Committees:** The scheme of PMJVK envisages quarterly review meetings by the State and District Level Committees for implementation of the Prime Minister's New 15 Point Programme for the Welfare of Minorities which also serves as the review committees for PMJVK. The participants were advised that the quarterly review meetings of State Level Committee/State Oversight Committee and District Level Committee should be held regularly and copy of the meeting notice should be sent to the Ministry to enable a representative to attend State Level meetings as envisaged under PMJVK. It should be ensured that Members of Parliament nominated in such Committees are invited to attend the meetings.

iv. **Sample testing and quality control:** Quality control is to be ensured through regular and frequent field visits and by testing samples of the construction work for which funds would be sanctioned by the Ministry as part of the project estimate on receipt of request from the State concerned. All the States/UTs were advised to carry out field visits, quality control tests and review all works under MsDP/PMJVK to ensure that there are no shortcomings in the execution of the works under PMJVK.

v. **Centrally Sponsored Scheme (CSS) guidelines of other Ministries:** There would be no change in the guidelines of any existing Centrally Sponsored Scheme (CSS) for implementation in MCAs under PMJVK. Whenever projects under a Centrally Sponsored Scheme are sanctioned under PMJVK, it shall be ensured by the Ministry of Minority Affairs as well as the State Govt. that the Ministry/Department concerned in the Centre and State are informed so that the number of units taken up are accounted in their physical register and are also inspected by their officials wherever physical inspections are carried out in the State/UT.

vi. **Timely release of PMJVK funds:** The State should ensure that funds for PMJVK projects are released immediately to the implementing agency along with matching State Share. Parking of PMJVK funds at any level is strictly prohibited. Subsequent instalment of Central Share for the projects may be claimed by State on submission of requisite documents to Ministry as per the guidelines of the Karyakram.

vii. **Late starting/implementation of PMJVK project liable to cancellation: -** The State/UT should ensure starting and completion of projects within the time line approved by the Empowered Committee.

viii. **Extension of time for completion of projects:-** The State/UTs should be informed of projects which are falling behind completion schedule and seek extension of time for completion/re-scheduling of completion date.

ix. **Timely Submission of Reports**:- The State Government/UT administration/organization shall submit reports on the progress in respect of each project at the end of the quarter in the proforma of Quarterly Progress Report (QPR) prescribed for this purpose. Signed copy of the QPRs should reach the Additional/Joint Secretary of the Ministry of Minority Affairs within 15 days of the end of the quarter under report.

x. **Facilities for "Divyang Jan"** - The Empowered Committee reiterated the provision laid down in Para No.9.12 of guidelines on PMJVK stating that the infrastructure constructed under the PMJVK should be barrier-free and accessible to persons with disability and should follow harmonised guidelines and space standards of Barrier-Free Built Environment for persons with disability and elderly persons published by CPWD. The States were requested to follow the provisions as per Accessible India Campaign or Sugamya Bharat Abhiyan in the designing of buildings, approved under the PMJVK.

4. **Chairperson observed that as per Para 11.1.3 of the guidelines of PMJVK, it is the responsibility of the State Level Committee of the respective State(s)/UT(s) to ensure that the projects recommended conform to the objectives and guidelines of the PMJVK.**

The SLC should confirm regarding reasonability of cost and requirement of the project.

With regard to the funds released earlier to the States/UTs for sanctioned projects, it was emphasized by the Chairman, EC that the status of past projects, time-line for completion of the projects is reported to the Ministry by the State Govts./UT Administrations at the earliest.

The Chairperson, EC directed that all projects approved by the Ministry will have mandatory Geo-Tagging and all the States should provide coordinates for the locations identified for construction for geo-tagging. States were directed to submit three photographs for each project. The first photograph should show the land identified for construction, the second photograph should be taken some time during mid construction stage and third should be of the completed building. The Chairman further desired that at the time of release of subsequent instalments, the condition of geo-coordinates of land and construction photograph would be checked by the Ministry.

All proposals being considered by the EC should also invariably be submitted on the online portal. Decision of the EC will be uploaded on the online portal for all cases.

The EC on advice of JS&FA observed that every project proposed under PMJVK should have provision for rain water harvesting.

5. **The meeting of the Committee held in following sittings.**

SESSION ONE

CONSIDERATION OF PROJECT FOR CONSTRUCTION OF COMMON SERVICE CENTRES.

The Ministry of Minority Affairs under Pradhan Mantri Jan Vikas Karyakram has proposed for sanction of 100 units of Common Service Centres(CSCs) in MCAs where till date no Sadbhav Mandaps have been sanctioned. This initiative has been proposed under 100 days programme of the new Government.

2. The CSCs are to be used mainly for e-governance activities and can also be used as Study Centre, Coaching Class Centre, Skill Development, health activities etc. CSCs are to be maintained and managed by the State Government/District Administration. The Ministry has prescribed cost & layout for the above asset and the same have been conveyed to all States/UTs vide D.O. dated 18.06.2016 from Joint Secretary, MoMA with the request to submit projects as per the allocation by 10.07.2019 through e-portal or in physical form.

3. The submission of projects for CSCs by the State was discussed during the meeting. The deliberation of the discussion is as under:-

a. **Arunachal Pradesh & Andaman & Nicobar Islands** :- The Ministry has allocated 07 nos. of CSCs for the State of Arunachal Pradesh and one unit of CSCs for UT of A&N Islands, but the projects could not be discussed as the State of Arunachal Pradesh was not represented during the discussion and no proposal was received from either Arunachal Pradesh or A&N Islands.

b. **Andhra Pradesh**:- The proposal submitted by State vide their letter 631416/EDN/A2/2017 dated 16.07.2019 for construction of a Common Service Centre in Udayagiri Block of Sri Potti Srirammulu Nellore district of Andhra Pradesh was considered by EC. The Empowered Committee approved the project of the State in principle with a condition that the State will submit proposal expeditiously with the recommendation of the State Level Committee.

c. **Assam**:- The Ministry has allocated 11 nos. of CSCs for MCAs of Assam. The State vide their letter No. WMD.138/2013/PT.-I/180 dated 15.07.2019 submitted a proposal for construction of 11 nos. of CSCs as per the layout prescribed by Ministry at the unit cost of Rs.140 lakh each. The Empowered Committee approved the 11 CSCs of the State in principle with a condition that the State will submit the recommendation of the State Level Committee in due course.

d. **Bihar:-** The Ministry has allocated 03 nos. of CSCs for Bihar. The State vide their letter No. ASK-07-KHA-M-07/2018/1587 dated 12.07.2019 submitted a proposal for construction of 03 nos. of CSCs as per the layout prescribed by Ministry at the unit cost of Rs.140 lakh each. The Empowered Committee accorded in principle approval for 03 CSCs with the condition that the State will submit a self contained proposal in the next 10 days.

e. **Chhattisgarh:-** It was informed to the Committee that 01 nos. of CSC have been allocated to State of Chhattisgarh The EC observed that the State of Chhattisgarh vide their letter F 20-11/2018/25-2/4476 dated 11.07.2019 proposed for construction of 5 units of Sadbhav Mandaps in MCAs of Jaspur district. The EC elaborating the features of CSCs, approved all the 5 units to be constructed as CSCs on the standard design/layout and cost norms prescribed by the Ministry.

f. **Delhi & Gujarat:-** It was informed to the committee that the Ministry has allocated 01 no. of CSC for NCT of Delhi and 3 CSCs for Gujarat. Projects from both States are still awaited. The representative of Gujarat informed the committee that they are in consultation with Deputy Commissioner of the districts for formulation of proposals and the decision will be conveyed to Ministry soon. The Chairperson directed the representatives of Delhi and Gujarat to expedite the submission of proposals and the EC accorded in principle approval for 01 CSC for Delhi and 3 CSCs for Gujarat subject to the State submitting a self contained proposal alongwith location details in this regard in the next 10 days.

g. **Goa:-** The Ministry has allocated 01 CSC for Goa, but the project could not be discussed as the State was not represented during the meeting.

h. **Haryana:-** The committee observed that the Ministry has allocated 01 CSC for MCA of Haryana. It was informed to the Committee that two proposals for construction of Sadbhav Mandaps which has been included in the Agenda for consideration of the Empowered Committee may be converted into CSCs with minor modification of design by adding the facility of e-Services as prescribed in the standard layout provided by the Ministry. The Empowered Committee in consultation with State representative approved the projects. The 02 Sadbhav Mandaps will be constructed as per the norms prescribed by the Ministry for CSCs.

i. **Himachal Pradesh**:-It was informed by the State representative that the proposal of 01 CSC is under consideration in the State. The State representative also shared their view regarding norms prescribed by the Ministry for CSCs for hill states. The Chairperson considering the observation of State representative opined that the State may make necessary changes in the layout prescribed by the Ministry based on their topographical requirement and the same would be considered in consultation with NAWADCO. The EC accorded its in principle approval for 01 units of CSCs for the State of Himachal Pradesh, subject to State submitting a self contained proposal in this regard in the next 10 days.

j. **Jharkhand**:- The committee noted that the Ministry has allocated 8 nos. of CSCs for the MCAs of Jharkhand. The State representative informed the committee that the State already has similar infrastructures and their priority is now shifted to Drinking Water Facilities projects. He informed the Committee that the State may not be taking up CSCs.

k. **Jammu & Kashmir**:- It was informed to the Committee that 01 units of CSC have been allocated to MCAs of Jammu & Kashmir. The State representative informed the committee that the preparation of proposal for submission is at an advance stage and State will soon submit project for 9 units instead of 1 allocated to them. Further, she added that they have 3 regions and they need 3 units each for Jammu region, Kashmir region and Ladakh region. The EC accorded its in principle approval for 09 units of CSCs for the State of Jammu & Kashmir, subject to State submitting a self contained proposal in this regard in the next 10 days.

l. **Karnataka**:- It was informed to the committee that against 34 MCAs, the State of Karnataka has got allocation of 2 nos. of CSCs. The State representative informed the Committee that they are interested in 10 nos. of CSCs for MCAs in their State. The Chairperson opined that in event of some other States/UTs not being able to take up the allocated CSCs to them, the Committee may

consider revision in the allocation of CSCs to Karnataka. **The State representative added that the amount prescribed by Ministry for CSC is not sufficient for construction of a full fledged building. He viewed that the asset may be allowed to be constructed as an annexed building. Chairperson observed that the location of the building may be decided by the State as per the guidelines of PMJVK but the building should be a distinct one and it should not be lined with any other building.** The EC accorded its in principle approval for 10 units of CSCs for the State of Karnataka, subject to State submitting a self contained proposal in this regard in the next 10 days.

l. **Kerala**:- The State representative informed the Committee that against 9 allocated CSCs, the State will very soon submit proposals for 5 nos. of CSCs. Secretary, Govt. of Kerala also submitted that the SoR for construction in the State of Kerala is comparatively high. The EC directed the State representative to submit the proposal as per norms prescribed by the Ministry and accorded its in principle approval for the 5 units of CSCs for Kerala State.

m. **Madhya Pradesh**:- It was informed to the Committee that the Ministry has not received any proposal from Govt. of MP for construction of 01 CSC. The State representative informed the Committee that they are in the process of formulation of proposals under PMJVK which also includes proposal for setting up of Residential Schools. He added that the Ministry may allow the State to propose CSCs for all new 6 MCAs instead of only one CSC. The Chairperson, EC directed the State representative to expedite the submission of project and accorded its in principle approval for 6 units of CSCs for Madhya Pradesh, subject to the State submitting a self contained proposal in this regard at the earliest.

n. **Maharashtra:-**It was informed by the State representative that one project for construction of Sadbhav Mandap is under consideration with the Ministry. Projects for construction of three unit of CSC will be placed by the State before the State Level Committee in its meeting scheduled on 28.07.2019. The State is also in process of preparing projects for 3 additional CSCs. The EC in consultation with State representative approved one unit Sadbhav Mandap proposed by State for Udgir Town of Latur district as CSC. The project will be constructed as per the norms prescribed by the Ministry. The Chairperson directed the State representative to expedite submission of proposal for remaining 07 allocated CSCs and in principle approval was accorded by EC for 07 CSCs,subject to the State submitting a self contained proposal in this regard at the earliest.

o. **Meghalaya:-** It was informed to the committee that 01 unit of CSC has been allocated to the State. Since, no representative for the State was available in the meeting, the EC desired that the State may be requested to submit the project proposal at the earliest.

p. **Mizoram:-** The committee observed that the Ministry has allocated 01 CSC for MCA of Mizoram. The State representative informed the Committee that they have proposed 10 CSCs instead of 1 but they have yet to finalise the locations. The State representative also requested the EC for higher cost for th project. The Chairperson told the representative that the cost has been finalised and the State may make necessary changes in the layout to suit their demographical requirement. The Chairperson, EC directed the State representative to expedite the submission of proposal for 08 CSCs as only 08 MCAs are un-served. In principle approval is accorded by the EC for 08 CSCs to Mizoram State, subject to detailed proposal alongwith location being submitted by the State.

q. **Nagaland:-**The EC noted that the Nagaland is newly added State in PMJVK and a MCA has been included under the programme. It was informed to the Committee that unit of CSC has been allocated to the State. Since, no representative for the State was available in the meeting, the EC desired that the State may be requested to submit the project proposal at the earliest.

r. **Odisha:-** It was informed to the committee that the State of Odisha has proposed for construction of 2 units of CSCs vide their letter no.11574/M&BCW/STSCD-MCW-MIS-0010-2019 dated 10.07.2019 in MCAs of Gajapati and Sundergarh. The EC approved the proposal with the condition that State will submit the details of MCAs and approval of SLC for the project in due course.

s. **Pondicherry:-**The EC noted that the Pondicherry is newly added UT in PMJVK and 01 unit of CSC has been allocated to the UT. Since, no representative for the State was available in the meeting, the EC desired that the UT may be requested to submit the project proposal at the earliest.

t. **Rajasthan:-** The State representative informed the Committee that they are in process for submission of proposal for 4 nos. of CSCs. The layout suggested by the Ministry was also discussed by the State representative. The Chairperson reiterated that the State may make necessary changes in the layout prescribed by the Ministry based on their topographical requirement but the cost of the asset will be the same as prescribed by the Ministry and accorded its in principle approval for 4 units of CSCs of the State, subject to the State submitting a self contained proposal in this regard at the earliest.

u. **Sikkim:-**It was informed to the Committee that State could not be represented due to heavy rain in the State. The EC desired that the State may be conveyed to expedite the submission of their proposal to the Ministry for one allocated CSCs at the earliest.

q. **Tripura:-** It was informed to the committee that the State of Tripura vide their letter No.F-3/14/MW/MsDP/2017/Part/1591-92 dated 11.07.2019 has proposed for construction of 2 units of CSCs in Kathalia RD Block of sepahijala district. The EC decided to approve one unit of CSC for Kathalia RD Block. The EC also decided to hold the other project proposed for Kathalia RD block till the submission of proposals from other States.

r. **Tamilnadu:-** The EC noted that the Tamilnadu is newly added UT in PMJVK and 22 MCAs have been included under the programme. It was informed to the Committee that 02 unit of CSC has been allocated to the State. The State representative opined the cost fixed by the Ministry for the asset is insufficient. The Chairperson while discussing the features of CSCs asked the State representative to depute their technical person to discuss the design of the CSCs with the technical expert of NAWADCO.

s. **Telangana**:- The State of Telangana has been allocated 1 CSC by the Ministry. However, the State representative informed the Committee that they want to set-up more number of CSCs than what has been allocated and accordingly submitted a proposal for sanctioning 11 CSCs in different MCAs of the State. The EC accorded its approval to all the all 11 units of CSCs proposed by the State as some States have decided not to take up the proposed centres.

t. **Uttarakhand**:- It was informed to the Committee that the State of Uttarakhand has submitted their proposal for construction of a CSC in Bhagwanpur block of Haridwar district (letter no. 303/NAK/PMJVK/CSC/2019-20 dated 15.07.2019. The Empowered Committee approved the project of the State with a condition that the State will submit the approval of the State Level Committee in due course.

u. **Uttar Pradesh**:- The proposal submitted by the State vide their letter No.DO/746/52-1-2019 dated 12.07.2019 for construction of CSCs in MCAs of Muradabad, Shrawasti and Barabanki was considered by the EC. It was observed by the EC, that 21 nos. of CSCs have been allocated for MCAs of Uttar Pradesh. The State representative also requested the EC for approval of one unit of CSC for MCA of Bareilly district. EC approved the request of the State for 4 nos. of CSCs and directed the State representative for submission of proposal for remaining 17 units of CSCs and in principle approval was accorded by EC for the remaining 17 CSCs of the State, subject to the State submitting a self contained proposal in this regard at the earliest.

v. **West Bengal**:- The proposal submitted by the State vide their letter 14/6-MD/P/15P-06/2019 dated 11.07.2019 for construction of 07 nos. of CSCs in MCAs of West Bengal was placed before the EC for its approval. However, the State representative informed the Committee that the State has decided to withdraw the same (letter no. 1446-MD/P/15P-06/2019 dated 16.07.2019 of State Government).

The State of Punjab and Manipur have not been allocated any unit of CSCs as Sadbhav Mandaps for all the MCAs in both these States have already been sanctioned by Ministry under PMJVK.

The EC decided that in principle approval is given for the 100 CSCs subject to the remaining States/UTs submitting their proposals at the earliest. The approval of the CSCs is as per the sharing pattern of PMJVK i. e. 60% as Central share and 40% as State share for all States other than NE States and 03 Hill States where sharing pattern would be 90:10.

The Empowered Committee also approved the release of 30% of Central Share (CSC being an innovative project under PMJVK) as 1st instalment of Central Share for the project to the following States:-

S.N.	State	Reference No. regarding submission of proposal	District	Name of MCA	Nos. of CSCs	Unit cost	Sharing ratio	Central Share	State Share	Total Cost	1st installment of Central Share
											In Rs. lakh
1	Odisha	11574/M&BCW, STSCD-MCW-MISC-0010-2019 dated 10.07.2019	Gajapati	Location mentioned is not MCAs	1	140.00	60:40	84.00	56.00	140.00	25.20
2	Odisha	11574/M&BCW, STSCD-MCW-MISC-0010-2019 dated 10.07.2019	Sundergarh	Location mentioned is not MCAs	1	140.00	60:40	84.00	56.00	140.00	25.20
3	Tripura	F-3-14/MW/MsDP/2017/Part/1591-92 dated 11.07.2019	Sepahijala	Kathalia RD Block	01	140.00	90:10	126.00	14.00	140.00	37.8
4	Bihar	ASK-07-Kha-M-07/2018/1587 dated 12.07.2019	Katihar	Amdabhad	01	140.00	60:40	84.00	56.00	140.00	25.20
5	Bihar	ASK-07-Kha-M-07/2018/1587 dated 12.07.2019	Katihar	Tajpur	01	140.00	60:40	84.00	56.00	140.00	25.20
6	Bihar	ASK-07-Kha-M-07/2018/1587 dated 12.07.2019	Katihar	Kursakanta	01	140.00	60:40	84.00	56.00	140.00	25.20
7	Uttar Pradesh	DO No.746/52-1-2019 dated 12.07.2019	Barabanki	Sirauliguspur	01	140.00	60:40	84.00	56.00	140.00	25.20
8	Uttar Pradesh	DO No.746/52-1-2019 dated 12.07.2019	Moradabad	Dilari	01	140.00	60:40	84.00	56.00	140.00	25.20
9	Uttar Pradesh	DO No.746/52-1-2019 dated 12.07.2019	Shrawasti	Bhinga NPP	01	140.00	60:40	84.00	56.00	140.00	25.20
10	Uttar Pradesh	1391/ASKN/PMJVK-New Proposals-2019 dated 22.07.2019	Bareilly	Bithrichanipur	01	140.00	60:40	84.00	56.00	140.00	25.20
11	Uttarakhand	1245/SVII-3/2019-09(25)/2018 dated 16.07.2019	Haridwar	Bhagwanpur	01	140.00	90:10	126.00	14.00	140.00	37.8

12	Assam	WMD.138/2013/Pt.-I/180 dated 15.07.2019	Sonitpur	Biswanath	01	140.00	90:10	126.00	14.00	140.00	37.8
13	Assam	WMD.138/2013/Pt.-I/180 dated 15.07.2019	Sonitpur	Dhekaijuli	01	140.00	90:10	126.00	14.00	140.00	37.8
14	Assam	WMD.138/2013/Pt.-I/180 dated 15.07.2019	Karbi-Anglong	Bokajan	01	140.00	90:10	126.00	14.00	140.00	37.8
15	Assam	WMD.138/2013/Pt.-I/180 dated 15.07.2019	Lakhimpur	Naoboicha	01	140.00	90:10	126.00	14.00	140.00	37.8
16	Assam	WMD.138/2013/Pt.-I/180 dated 15.07.2019	Kamrup	Goroimari	01	140.00	90:10	126.00	14.00	140.00	37.8
17	Assam	WMD.138/2013/Pt.-I/180 dated 15.07.2019	Udalguri	Sipajhar	01	140.00	90:10	126.00	14.00	140.00	37.8
18	Assam	WMD.138/2013/Pt.-I/180 dated 15.07.2019	Baksa	Gobardhana	01	140.00	90:10	126.00	14.00	140.00	37.8
19	Assam	WMD.138/2013/Pt.-I/180 dated 15.07.2019	Bongaigaon	Manikpur	01	140.00	90:10	126.00	14.00	140.00	37.8
20	Assam	WMD.138/2013/Pt.-I/180 dated 15.07.2019	Goalpara	Khusdhowa	01	140.00	90:10	126.00	14.00	140.00	37.8
21	Assam	WMD.138/2013/Pt.-I/180 dated 15.07.2019	Darrang	Sipajhar	01	140.00	90:10	126.00	14.00	140.00	37.8
22	Andhra Pradesh	631416/EDN/A2/2017 dated 16.07.2019	Udaygiri	SPSR Nellor	01	140.00	60:40	84.00	56.00	140.00	25.20
23	Haryana	PSSJE/2019/19 dated 20.02.2019	Kaithal	Guhla	01	140.00	60:40	84.00	56.00	140.00	25.20
24	Haryana	PSSJE/2019/19 dated 20.02.2019	Yamuna nagar	Chhachhrauli	01	140.00	60:40	84.00	56.00	140.00	25.20
25	Maharashtra	MDD-2018/CR.92/Desk-7 dated 07.03.2019	Latur	Udgir	01	140.00	60:40	84.00	56.00	140.00	25.20
26	Telangana	Online mode	Sangareddy /Medak	Sangeraddy MCT	01	140.00	60:40	84.00	56.00	140.00	25.20
27	Telangana	Online mode	Sangareddy /Medak	Zahirabad MCT	01	140.00	60:40	84.00	56.00	140.00	25.20
28	Telangana	Online mode	Sangareddy /Medak	Zahirabad MCB	01	140.00	60:40	84.00	56.00	140.00	25.20

29	Telangana	Online mode	Nizamabad	Nizamabad MCT	01	140.00	60:40	84.00	56.00	140.00	25.20
30	Telangana	Online mode	Nizamabad	Renjal	01	140.00	60:40	84.00	56.00	140.00	25.20
31	Telangana	Online mode	Nizamabad	Bodhan	01	140.00	60:40	84.00	56.00	140.00	25.20
32	Telangana	Online mode	Mahboobnagar	Mahboobnagar	01	140.00	60:40	84.00	56.00	140.00	25.20
33	Telangana	Online mode	Adilabad	Adilabad	01	140.00	60:40	84.00	56.00	140.00	25.20
34	Telangana	Online mode	Nirmal/adilabad	Nirmal MCT	01	140.00	60:40	84.00	56.00	140.00	25.20
35	Telangana	Online mode	Hyderabad	Hyderabad	01	140.00	60:40	84.00	56.00	140.00	25.20
36	Telangana	Online mode	Vikharbabad/Rangareddy	Tandur MCT	01	140.00	60:40	84.00	56.00	140.00	25.20
37	Chattisgarh	F.20-11/2018/25-2/4476 dated 11.07.2019	Jaspur	Jaspurna Ghar	01	140.00	60:40	84.00	56.00	140.00	25.20
38	Chattisgarh	F.20-11/2018/25-2/4476 dated 11.07.2019	Jaspur	Manora	01	140.00	60:40	84.00	56.00	140.00	25.20
39	Chattisgarh	F.20-11/2018/25-2/4476 dated 11.07.2019	Jaspur	Duldula	01	140.00	60:40	84.00	56.00	140.00	25.20
40	Chattisgarh	F.20-11/2018/25-2/4476 dated 11.07.2019	Jaspur	Kunkuri	01	140.00	60:40	84.00	56.00	140.00	25.20
41	Chattisgarh	F.20-11/2018/25-2/4476 dated 11.07.2019	Jaspur	Kansable	01	140.00	60:40	84.00	56.00	140.00	25.20
42	Kerala	Submitted vide Letter no. 68/MW2/2019/GAD dated 27.07.2019	Alappuzha	Alappuzha MCT	01	140.00	60:40	84.00	56.00	140.00	25.20
43	Kerala	Submitted vide Letter no. 68/MW2/2019/GAD dated 27.07.2019	Idukki/kollam	Elamdesom	01	140.00	60:40	84.00	56.00	140.00	25.20
44	Kerala	Submitted vide Letter no. 68/MW2/2019/GAD dated 27.07.2019	Kannur	Peravoor	01	140.00	60:40	84.00	56.00	140.00	25.20

45	Kerala	Submitted vide Letter no. 68/MW2/2019/GAD dated 27.07.2019	Kannur	Iritty	01	140.00	60:40	84.00	56.00	140.00	25.20
46	Kerala	Submitted vide Letter no. 68/MW2/2019/GAD dated 27.07.2019	Kasargod	Kasaragod	01	140.00	60:40	84.00	56.00	140.00	25.20
47	Karnataka	Submitted vide Letter no. MWD333MDS2018 dated 24.07.2019	Hassan	HassanMCT	01	140.00	60:40	84.00	56.00	140.00	25.20
48	Karnataka	Submitted vide Letter no. MWD333MDS2018 dated 24.07.2019	Dakshin Kanada	Puttur	01	140.00	60:40	84.00	56.00	140.00	25.20
49	Karnataka	Submitted vide Letter no. MWD333MDS2018 dated 24.07.2019	Belgaum	Belgaum MCT	01	140.00	60:40	84.00	56.00	140.00	25.20
50	Karnataka	Submitted vide Letter no. MWD333MDS2018 dated 24.07.2019	Tumkur	Tumur	01	140.00	60:40	84.00	56.00	140.00	25.20
51	Karnataka	Submitted vide Letter no. MWD333MDS2018 dated 24.07.2019	Bijapur	Bijapur	01	140.00	60:40	84.00	56.00	140.00	25.20
52	Karnataka	Submitted vide Letter no. MWD333MDS2018 dated 24.07.2019	Haveri	Ranibennur	01	140.00	60:40	84.00	56.00	140.00	25.20
53	Karnataka	Submitted vide Letter no. MWD333MDS2018 dated 24.07.2019	Raichur	Sidhnur MCT	01	140.00	60:40	84.00	56.00	140.00	25.20
54	Karnataka	Submitted vide Letter no. MWD333MDS2018 dated 24.07.2019	Davanagere	Davanagere	01	140.00	60:40	84.00	56.00	140.00	25.20
								5040	2520	7560	1512.00

SESSION TWO

REVIEW OF THE PROJECTS SANCTIONED UNDER PMJVK AND ERSTWHILE MULTI-SECTORAL DEVELOPMENT PROGRAMME DURING PERIOD BETWEEN 2014-15 TO 2018-19. .

It was informed to the Committee that the Ministry vide DO letter dated 02.07.2019 made a request to all participating States/UTs for submission of status report in respect of projects sanctioned under PMJVK/erstwhile MsDP since 2014-15.

2. The EC held a State/UT wise review of each project sanctioned after 2014-15. The brief of review is as under:-

i. **West Bengal:-** The representative of West Bengal informed the committee that major part of pending projects is related to MCAs of Darjeeling district. He added that the projects could not be completed in these areas due to local disturbance but the same will be completed very soon.

ii. **Jammu & Kashmir:-** The representative of Jammu & Kashmir raised the following issues before the Empowered Committee:-

a. Cancellation of projects for construction of ACR & Health Center in MCA of Rajauri sanctioned under PMJVK. It was informed by representative of Jammu & Kashmir that inadvertently two projects were sanctioned under erstwhile MsDP. These projects were not approved by State Level Committee. The details were checked and it was found that the projects were sanctioned by 114 EC during 2015-16. The EC requested the State Government to submit a fresh proposal for cancellation of these projects and also for submission of fresh proposals.

b. Release of subsequent installment:- The representative of J&K State informed the EC that their request for release of subsequent installment is long pending with the Ministry . It was informed by PMJVK division that the request was received but the funds could not be release due to non-submission of UC under signature of Pr. Secretary/Secretary of State which is requirement as per the guidelines of PMJVK. It was informed that as per guidelines of PMJVK, the request of subsequent installment must be accompanied with (a) Utilisation Certificates and (b) Quarterly Progress Report. The EC requested the State representative to submit requisite documents in prescribed format as per the guidelines.

iii. **Telangana**:-The EC observed that projects for construction of Hostels, Residential Schools have not been completed in MCAs of Telangana even after lapse of substantial time. It was informed by the State representative that the construction work of all major projects are at advance stage and the same will be completed by the end of current financial year.

iv. **Maharashtra:**-The representative of State of Maharashtra informed the committee that the State has decided to cancel the project for construction of 3 units of Hostels, 3 ITIs, a polytechnic, 2 PHSC. He informed that projects other than these, are in progress. The EC directed the State to submit the proposals for dropping of projects with approval of State Level Committee and requested to expedite completion of ongoing work.

v. **Mizoram:-** The State of Mizoram informed the Committee that the utilisation of funds released by Ministry was delayed due to non-receipt of Sanction letter.

v. **Chhattisgarh:-** The State of Chhattisgarh informed the Committee that they require approval for changes in location for some of the approved projects. The EC directed the State representative to submit their proposal for change of location and also for early submission of fresh proposals for 2019-20.

vi. **Delhi**:- It was informed to the EC that no proposal from the NCT of Delhi have been received during the current year or in the previous years under PMJVK. The representative of Delhi submitted that they are in the process of taking approval for submission of proposals. He added that they are willing to take projects such as Residential Schools for MCAs of Delhi. The EC directed the representative from Delhi State to expedite submission of proposals under PMJVK for current financial year.

vii. **Bihar**:- The EC observed that many projects sanctioned for MCAs of Bihar did not show any progress. The State representative informed the committee that the State is taking necessary action for early completion of projects and added that projects for construction of around 57 ACRs are in acceptance stage. He further added that the State has identified a few projects which could not be taken up due to various reasons mainly due to non-availability of suitable land for construction. He submitted that State will very soon submit its proposal for dropping of projects and assured the EC that necessary steps for reconciliation of data will be made immediately.

viii. **Manipur**:- The Chairperson expressed his concerned over the long pending projects sanctioned for the MCAs of Manipur. He observed that the future sanctioning of projects will depend upon the progress of already sanctioned projects.

ix. **Tripura**:- The EC requested the State to expedite the completion of project related to ACRs and Health. The overall progress of projects sanctioned under erstwhile MsDP and PMJVK in Tripura was found satisfactory, however it was observed by EC that the State should ensure the submission of all pending UCs at the earliest.

x. **Haryana:-** The State representative informed the Committee that the projects which were entrusted to NBCC are mainly lagging behind. He added that the State is pursuing regularly with NBCC for early completion of projects. The State representative also apprised the EC about the status of other projects. The EC requested the State that they may regularly pursue with NBCC for early completion of long pending projects.

The EC also reviewed the progress of other States/UTs and made the following observations:-

a. The State/UTs must ensure timely commissioning of projects. Once the projects are completed, they should be made functional/operational at the earliest.

b. The CSC projects should be monitored on a weekly basis and the progress be reviewed by the States/UTs.

c. The projects for construction of ACRs may be proposed in the form of separate Blocks comprising of 3-4 classrooms so that the projects under PMJVK can be identified separately. It was observed that projects for construction of ACRs in many States/UTs have been pending for a long time. Monitoring of such projects by the Ministry is becoming difficult. Therefore, proposals of ACRs would be considered by the EC in future only if they are in a separate block.

d. All efforts to complete the projects sanctioned under PMJVK/erstwhile MsDP may be made.

e. The Utilisation Certificates for the Central Share must be submitted by State/UT under signature of Pr. Secretary/Secretary of State/Ut(Para no.12.6 of guidelines may be referred). Further the State/UT may adhere to the proforma prescribed under Guidelines for UC(Appendix-III) and QPR(Appendix-IV & V)) strictly to facilitate the early release of subsequent instalments.

f. The Ministry has launched a portal on PMJVK. The login ID and Password for the same has been conveyed to States. The State should submit their proposals through portal.

g. The State should ensure timely submission of QPR and UC through the platform of portal for PMJVK.

SESSION THREE

DISCUSSION ON 100% DIGITIZATION OF WAQF PROPERTY AS PART OF 100 DAYS ACTION PLAN

It was informed to the participants that the Ministry has taken up work related to 100% digitization of Waqf property under its 100 days programme. The States/UTs were requested to submit weekly progress report of this work. Further, the States/UTs were also requested to expedite GIS mapping of all immovable waqf property on a fast track mode. JS(Waqf) made a brief presentation on the subject for the information of the representatives of States/UTs present in the meeting.

REVIEW OF OTHER SCHEMES OF MINISTRY OF MINORITY AFFAIRS

Secretary(MA) reviewed other schemes of the Ministry with Pr. Secretary/Secretary of States/UTs present during the meeting. Issues relating to Scholarship were discussed with the States/UTs. A short presentation on the National Scholarship Portal (NSP) was also made by the representative of National Informatics Centre (NIC). It was informed that a revised National Scholarship Portal (NSP) has been launched on 15.07.2019 for submission of online application by all eligible applicants. Other key dates of NSP are as under:-

a. Opening of Portal for submission of Pre-Matric, Post-Matric and Merit-cum-Mean based scholarship application	15th July 2019
b. Last date for Pre-Matric scholarship application	15th October 2019
c. Last date for making Post-Matric and Merit-cum-Mean based scholarship application	31st October, 2019

d. Last date for first level verification for Pre-Matric scholarship application	31st October, 2019
e. Last date for second level verification for Pre-Matric scholarship application	15th November, 2019
f. Last date for first level verification for Post-Matric and Merit-Cum-Mean based scholarships application	15th November, 2019
g. Last date for second level verification for Post-Matric and Merit-Cum-Mean based scholarship application	30th November, 2019

Further, it was informed to the States/UTs that the aforesaid dates are final and no request for extension in dates shall be entertained by the Ministry. As such, all States/UTs were advised to be prompt in releasing advertisements/publicity for receiving applications from their domicile State/UT and completion of verification process at the Institute and State/UT/District levels.

2. It was observed that during last year, there were several instances of frauds and fake cases under the Scholarship schemes. There were attempts to subvert the systems/NSP, especially at the verification stage of the scholarship applications. When the applications were sent for re-verification, large number of applications were rejected. Hence, several improvements have been made in NSP during 2019-20 and they were explained as under:

A. Institute Related:

► Schools/Institutes, with valid DISE/AISHE/NCVT/SCVT codes, can only get itself registered on NSP. Hence, all Institutes/Schools that do not have valid AISHE/DISE codes have been de-registered. A provision has been made for their re-registration after obtaining valid AISHE/DISE code. Further, multiple Institutes, presently registered with one mobile number have also been de-registered and such Institutes would need to register themselves afresh.

► The Institute Nodal Officer has to fill a Registration Form, available on NSP. Get a copy of the printed form along with identity proof, certified by Head of the Institute and submit to the District/State Nodal officer of the concerned scheme for verification. Upon approval of the same by the District/State Nodal officer, the Institutes will receive the new system generated password on the provided mobile number, using which they shall log in and update their profiles. A copy of the detailed process, as explained, is enclosed (**Annexure-II**).

B. District/State Nodal Officer related:-

► District/State Nodal officers shall verify the form, submitted/uploaded by the Institute Nodal Officer for Registration and approve the same on NSP. The District/State Nodal officer shall also sign the physical form and keep the original

form for his/her records and give a duplicate copy (photocopy) of the same to the Institute Nodal officer for their records. Thus, the role of District/State Nodal Officer has increased during 2019-20 and needs to be performed in a time bound manner.

C. Student Application related Changes in NSP-2019-20

► In cases where the Institute State is different from Domicile State of the student, scanned copy of Bonafide certificate, duly certified from Institute is to be uploaded along with the application.

► Aadhaar exception handling mechanism is devised- In case of non-Aadhaar applications, the following documents are required to be uploaded on NSP, during registration:

► Scanned copy of the first page of bank passbook, with photograph.

► Scanned copy of Bonafide Certificate, duly certified from Applicant's Institute.

► The student will get the option to generate Bonafide certificate through the system, after filling in all the details and selecting the scheme.

SESSION FOUR

CONSIDERATION OF PROJECT PROPOSALS RECEIVED FROM UTTARAKHAND, HARYANA AND MAHARASHTRA UNDER PMJVK.

A. HARYANA

The EC observed that the State Govt. of Haryana vide their letter no. PSSJE/2019/19 dated 20.02.2019 has submitted project proposals for the MCAs of the State under PMJVK along with declaration in Appendix-II of the guidelines. The tentative allocation for MCAs of Haryana for 2019-20 is Rs.18.39 Crore.

2. Further, it was informed to the EC that the projects submitted by State was considered by the Screening Committee on PMJVK in its 15th meeting held on 25.06.2019 under chairmanship of Joint Secretary(PMJVK). The EC considered the proposals and observed the following:-

i. **Construction of Additional Class Rooms (ACRs):-** EC considered the request of the State for construction of 125 nos. of ACRs in MCAs of Fatehabad District at a unit cost of Rs. 5.31 lakh. The State representatives informed the EC that the ACRs are proposed only for Govt. Schools. Considering the submission of the State, EC observed that the UDISE code may be submitted by the State and the same may be shared with the Ministry of Human Resource Development. The EC approved only those units for which non-duplicity will be confirmed by the Ministry of HRD.

ii. **School building on existing structure**:- EC considered the project of the State for construction of 1st floor at Mewat Model Girls Residential School at village Khanpur Ghati, Nuh at a unit cost of Rs. 249.63 lakh and observed that the State must submit the information desired by the Screening Committee with regard to this project.

iii. **Construction of Anganwadi Centres (AWCs):-** The State Government has proposed for construction of 16 nos. of Anganwadi Centres in MCAs of Fatehabad District at a unit cost of Rs. 9.95 lakh each. The EC approved the project subject to fulfillment of MoWCD norms and with the instruction that toilets and rainwater harvesting facility should be constructed in the AWCs.

iv. **Balika SikshaVahini(School Bus)**:- The State Government has proposed for purchase of 40 nos. of School Buses for Govt. Schools & Mewat Model School at the unit cost of Rs.23.25 lakh each. The total cost of the project is Rs.930.14 lakh. The EC concluded that the State may explore the feasibility of implementation of this project through alternate resources.

v. **Construction of Community Health Centre:-** The State Government has proposed for construction of 01 no. of Community Center in Chhrachhrauli MCA of Yamuna Nagar District at a unit cost of Rs. 375.00 lakh. The State representative submitted that they have ensured that there is no duplication in this project. Considering the submission of the representative of Ministry of Health & Family Welfare (letter No.N-37022/12/2019-NHM-II(Part-I) dated 16.07.2019) that MoH&FW has no objection provided it is certified by the State that there is no duplication in any other scheme, the EC approved the project.

vi. **Construction of Multi-Purpose Hall/Sadbhav Mandap at** Guhla MCA of Kaithal District and at Chhraccrauli MCAs of Yamuna Nagar:- The projects were discussed by EC in the first session and decision mentioned in respective part of minutes.

vii. **Construction of Toilets in School:-** The EC considered the request of State for construction of 135 nos. of Toilets in Fatehabad, Yamuna Nagar and Sirsa District at the unit cost of Rs. 1.33 lakh to Rs. 3.46 lakh. Considering the submission of State, the EC observed that the UDISE code may be submitted by the State and the same may be shared with Ministry of Human Resource Development. The EC approved only those units of Toilets for which non-duplicity will be confirmed by Ministry of HRD.

viii. **Construction of Diagnostic Lab**:- The proposal for construction of 03 no. of Diagnostic Lab in Nhu/Mewat District at a unit cost of Rs. 84.66 lakh was considered by the EC. It was noted by EC that the Ministry of Health & Family Welfare vide their No.N-37022/12/2019-NHM-II(Part-I) dated 16.07.2019 has conveyed their no-objection for the project provided the State has ensured that there is no duplication of these items in other scheme. However, the EC deferred the proposal considering the remarks of Screening Committee that the State is required to submit details for the project including clearance of the State Health Deptt.

ix. **Construction of ITI:-** The proposal for construction of 02 nos. of ITI in Yamuna Nagar and Sirsa District at the unit cost of Rs. 532.10 lakh to Rs. 542.65 lakh was submitted by the EC. The EC observed that the State may first review the status of already approved ITIs and also feasibility/requirement and utility of the project.

x. **Construction of Mid-day Meal Shed & Multi activity play station/ground**:- The Empowered Committee viewed that for this project the State may first explore

the possibility of getting financial support from the line Ministry of Govt. of India.

xi. **Construction of Primary Health Center (PHC) & Primary Health Center (PHC) with Residential Accommodation:-** The proposals of the State for construction of 01 no. of PHCin Nhu/Mewat District at the unit cost of Rs. 312.16 lakh and 01 no. of PHC with residential accommodation in Bada Guda MCA of Sirsa District at the unit cost of Rs. 358.98 lakh were considered by EC. It was noted by EC that the Ministry of Health & Family Welfare vide their No.N-37022/12/2019-NHM-II(Part-I) dated 16.07.2019 has conveyed their no-object for the project provided the State has ensured that there is no duplication of these items in other scheme. However, the EC deferred the proposal considering the remarks of Screening Committee that the State is required to submit details for the project.

xii. **Project for Solar Power Plant in Schools**:- The State Government has proposed for construction of 16 nos. of Solar Power Plant of 2 KW to 10 KW (with Battery Backup) in Govt Schools in Fatehabad District at the unit cost of Rs. 2.70 lakh each. The EC approved the project.

xiii. **Project for transformation of Health Institutions into Health Wellness Center**:- The State Government has proposed for transformation of 107 no. of Health Institutions into Health Wellness Centers in Nhu/Mewat District. The project will cover 13 nos of PHCs at the unit cost of Rs.6.5 lakh and 94 nos. of HSCs at the unit cost of Rs.3 lakh. The total estimate proposed for the project is Rs.366.50 lakh. Representative of the Ministry of Health & Family Welfare (letter No.N-37022/12/2019-NHM-II(Part-I) dated 16.07.2019) stated that MoH&FW has no objection provided it is certified by the State that there is no duplication of these items in other schemes. EC directed the State to check duplication and write to the Ministry. The matter may be placed before the next EC meeting.

The Empowered Committee also approved the release of Central Share upto 50 % of Central Share(30% in case of innovative projects) as 1st instalment for the project in the following manner:-

S.No	District	Block	Name of Projects	Sharing Ratio	No of Units	Unit Cost	Total Cost (in Lacs)	Central Share	State Share	Ist installment of Central Share
1	Fatehabad	Ratia	Construction of Toilets for Boys and girls in Govt. school(list is at Annexure-I)	60:40	37	3	111	66.6	44.4	33.3
2	Fatehabad	Ratia	Solar Power Plant in Schools	60:40	16	2.70	43.20	25.92	17.28	12.96
3	Fatehabad	Ratia	Constructions of ACRs in Govt. school (list is at Annexure-I)	60:40	26	5.31	138.06	82.83	55.22	41.41
4	Fatehabad	Jakhal	Construction of AWCs	60:40	16	9.95	159.20	95.52	63.68	47.76
5	Fatehabad	Jakhal	Constructions of ACRs in Govt. school(List is at Annexure-I)	60:40	8	5.31	28.20	17.00	11.20	8.50
6	Yamuna Nagar	Chhachhrauli	Construction of Community Health Centre, Khizrabad	60:40	1	375	375.00	225.00	150.00	112.50
7	Yamuna Nagar	Chhachhrauli	Construction of Toilets for Boys and girls in Govt. Primary, Middle, High and Senior Sec. School (list is at Annexure-I)	60:40	16	3.46	55.36	33.22	22.14	16.61
							910.02	**546.09**	**363.92**	**273.04**

B. UTTARAKHAND

The State Govt. of Uttarakhand vide their letter no. **408/XVII-3/2019-09(25)/2018** dated 21.02.2019 has submitted the project proposal for the area covered under the scheme along with declaration in Appendix-II of the guidelines.

2. Further, it was informed to EC that the projects submitted by State was considered by the Screening Committee on PMJVK in its 15th meeting held on 25.06.2019 under chairmanship of Joint Secretary(PMJVK). The EC considered the proposals and observed the following:-

a. **Construction of Additional Class Room (ACRs) Blocks:-** The State Government has proposed projects for construction of 3 ACR blocks in 3 Government Inter Colleges of Vikas Nagar MCA of Dehradun district. The blocks will consist of total 11 ACRs. The total cost of all three projects are Rs.121.37 lakh wherein unit cost for blocks having 6 nos. of ACRs, 03 nos. of ACRs and 02 nos. of ACRs will be Rs.64.34 lakh, Rs. 33.72 lakh and Rs. 23.21 lakhs respectively.

   As per the decision of the Competent Authority, the UDISE code provided by the State for the above institutions was shared with MoHRD. As per the input of the MoHRD (considering the student class room ratio) 2 ACRs for GIC Jassonwala, 2 ACRs for GIC Sabhawala and 3 ACRs for GIC Barotiwala was approved by the Empowered Committee.

b. **Construction of Additional blocks in Government Inter Colleges:-** The State Government has proposed three projects for construction of building blocks consisting of ACRs, Computer Labs, Gallery etc in Kashipur, Jashpur and Sitarganj MCAs of Uddham Singh Nagar. The no. of ACRs and other facilities varies in each project. The State has furnished details of the projects

   As per decision of the Competent Authority, the UDISE code provided by the State for above institutions was shared with MoHRD. As per the input of the MoHRD, 2 ACRs along with veranda for GIC Kashipur, 1 Computer lab, 4 ACR, 2 Science labs and 2 veranda for GIC Kunda, Jaspur and 4 ACR, 3 Science lab and 2 veranda for GIC Sitarganj was approved by Empowered Committee.

c. **Construction of Science Block in Degree College:-** The State Government's proposal for construction of 01 no. of Science Block to upgrade Degree College in Vikas Nagar MCA of Dehradun District at unit cost of Rs. 817.53 lakh was initially considered by Screening Committee on PMJVK. The SC observed that the building proposed will be a three storey building. On the Ground Floor the building will house, zoology lab, botany lab, lab store, museum(zoology), museum(botany), class room(zoology), class room(botany), multi-purpose room, staff room, lab assistant room, lobby, toilets(gents & ladies). On the 1st floor Chemistry lab, Physics lab, lab store, Chemistry room, class room (chemistry), class room (maths), preparation room, lab assistant office, toilets(ladies & gents) will be constructed. The 2nd floor will accommodate a staff room, store room, HoD room with attached toilet. Considering the proposal as escalated one, the SC requested the State for review of their requirement and requested to resubmit the proposal for consideration by SC.

Based on the remarks of Screening Committee, the State Government vide their letter no. 277/NAK/PMJVK-Screening-Comit/2019-20 dated 10.07.2019 has submitted their revised proposal at the revised cost of Rs. 655.17 lakh. The revised proposal will have the provision of 10 nos. of Class Room, 8 nos. of Laboratory & Preparatory Room, 9 nos. of Stores, 4 nos. of HoD Rooms, 5 nos. of Staff Rooms, 8 nos. of Toilets, 4 nos. of attached Toilets for HoDs, 1 Conference Room and 01 Multi-purpose Room.

The Empowered Committee considering the submission of State, approved the revised proposal.

d. **Construction of Drinking Water Supply projects:-** The State Government has proposed for 09 no. of Drinking Water Supply Projects in three districts namely Haridwar, Dehradun and Uddham Singh Nagar at unit cost of Rs. 180.34 to Rs. 628.77 lakh. The location of the projects i.e the Minority Concentration Blocks/Towns, as per declaration of state, are situated in the MCAs identified under PMJVK. It was informed to the Committee that the DPRs of the projects have been forwarded to Department of Drinking Water & Sanitation for their comments vide OM No. MsDP-13/41/2019-MsDP(PMJVK)-MoMA dated 20.06.2019. The DoDW&S has furnished the following comments:-

1. The per capita cost of 'Rajpura No. 2 Water Supply Scheme' in Udham Singh Nagar District is Rs. 15,960/- which is 4.3 times of the average per capita cost of remaining 8 project proposals. State to submit justification for high value of per capita cost.
2. It is observed that the design population for all projects has been taken on a significantly higher side and it is not compatible with the data available in Integrating Management Information System of DDWS. State to submit justification.
3. As the service level is 70 lpcd, the State Government should concomitantly execute the grey water management works along with drinking water supply.
4. Since the gap filling work is to be executed as per the NRDWP guidelines, the details of schemes should be entered in the DDWS IMIS properly tagging the habitations and should follow the guidelines.
5. The State Government is responsible for the technical aspects of the scheme and the implementation should be carried out based on the provisions of Bureau of Indian Standards as applicable with quality control. The design should be vetted by the competent technical authority in the State.
6. On completion, the PRIs should be requested to take over the scheme for maintenance by recording the same in their asset register and provide funds from the grant available with them.
7. All schemes tap groundwater as source, hence sustainability of the sources should be ensured through works like Point Recharge Structure, Rain Water Harvesting Structures by convergence with MGNREGA and IWMP (Integrated Watershed Management Programme) or through State schemes.
8. In case of application of multistage lift of water, energy auditing may be undertaken. Also conjunctive use of Solar Power and Regular Power Supply may be ensured.

9. State to furnish Non duplication certificate.

EC desired that the State may take note of the observations of the D/o DW&S and submit justifications/clarifications.

e. Construction **of Second phase of Govt. Polytechnic at Vikas Nagar of Dehradun and Govt. Polytechnic at Bhaganwanpur MCA of Haridwar:-** The State Government has proposed for construction of 02 nos. of Polytechnics in Dehradun and Haridwar Districts at the unit cost of Rs. 1458.66 to Rs. 1560.45 lakh. The State has furnished cost details for both the projects. The EC decided to exclude the provision of **auditorium, gym & cafeteria and approved the projects at unit cost of Rs.1142 lakh each with a condition that the gym and auditorium may be omitted and cafeteria may be recast as Canteen.**

f. **Construction of School Buildings:-** The proposal of State for construction of 1 Primary School building was considered by EC. The EC based on input received of MoHRD on sharing of UDISE code approved 2 units of ACRs for Primary School of Roorkee block of Haridwar.

g. **Construction of Primary Health Center:-** The State Government has proposed for construction of 01 Primary Health Center in Laksar MCA of Haridwar District at the unit cost of Rs. 155.74 lakh. The proposed building will be a single story building having total area of 398.88 SQM. The project also includes construction of Boundary wall of 2225 Rm. As per layout submitted by the State, the building will consist of a male ward, a female ward, an office, a lab, a minor OT, nurse station, labour rooms, drug store, toilets, etc.

Considering the submission of representative of Ministry of Health & Family Welfare(letter No.N-37022/12/2019-NHM-II(Part-I) dated 16.07.2019) that MoH&FW has no objection provided it is certified by the State that there is no duplication of these items in other scheme, the EC approved the project.

h. **Construction of Inter College(School Buildings):-** The Empowered Committee considered the proposal of State for construction of 02 nos. of Inter Colleges in MCAs of Dehradun & Haridwar District. The State Govt. has requested for Rs.417.40 lakh for GIC proposed for MCA of Haridwar and Rs.310.85 lakh for GIC proposed for MCA of Dehradun. The proposals were referred to MoHRD alongwith the UDISE code for their comments. MoHRD has provided inputs only w.r.t the GIC at Dehradun and recommended only 2 ACRs and 2 Science Labs. Accordingly, the following has been approved by the EC:

1. One GIC at Haridwar for Rs. 400.00 lakh.
2. One GIC at Dehradun for Rs. 40.80 lakhs (2 ACRs & 2 Science Labs)

i. **Construction of ICU building**:- The proposal for construction of 02 nos. of ICU buildings in District Hospitals of Rudrapur & Kashipur MCAs of Uddham Singh Nagar District at the unit cost of Rs. 144.41 to Rs. 146.73 lakh were discussed. The views of Ministry of Health & Family Welfare (vide their No.N-37022/12/2019-NHM-II(Part-I) dated 16.07.2019) that they have no-objection for the project provided the State has ensured that there is no duplication of these items in other scheme, was conveyed to the EC. The EC decided to defer the project with a view

that the State may first submit details regarding posting of medical officers & staff and availability of other medical equipment for the proposed ICU unit.

The Empowered Committee also approved the release of Central Share upto 50 % of Central Share(30% in case of innovative projects) as 1st instalment for the project in the following manner:-

S. N	district	MCA	Name of the Project	sharing ratio	No. of units	Unit cost	Central share	State share	Total cost	Central Share released as 1st installment
1	Dehradun	Vikas Nagar	Construction of Govt. Inter College Harbatpur (UDISE: 5050308501	90:10	1	40.00	36.00	4.00	36.00	18.00
2	Dehradun	Vikas Nagar	Construction of 2 ACRs in GIC, Jassowala (UDISE code: 5050305208)	90:10	1	20.10	18.90	2.01	20.10	10.05
3	Dehradun	Vikas Nagar	Construction 2 ACRs in GIC, Sabhawala UDISE Code:-5050306710	90:10	1	23.21	20.89	2.32	23.21	10.44
4	Dehradun	Vikas Nagar	Construction 3 ACRs in GIC, Barotiwala UDISE Code:-5050308701	90:10	1	33.72	30.35	3.37	33.72	15.17
5	Dehradun	Vikas Nagar	Construction of Science Block in Govt. Degree College, Dakpatthar	90:10	1	655.17	589.65	65.52	655.17	294.825
6	Dehradun	Vikas Nagar	Construction of Govt. Polytechnic 2nd Phase, Jassowal	90:10	1	1142.00	1027.80	114.20	1142.00	513.90
7	Uddham Singh Nagar	Kashipur	Construction of 2 ACRs and 1 Gallary in GIC Kashipur. 1 Computer Lab has been	90.10	1	23.35	21.02	2.33	23.35	10.52

			deleted. UDISE code 5120505172							
8	Uddham Singh Nagar	Jaspur	Construction of 4 ACR, 2 Lab, 1 Computer Lab, 2 Galary in GIC Kunda (UDISE: 5120305603)	90:10	1	117.95	106.16	11.80	117.95	53.08
9	Uddham Singh Nagar	Sitarganj	Construction of 4 ACR, 3 Lab, 2 Galary in GGIC Sitarganj (UDISE: 5120609220)	90:10	1	104.00	93.60	10.40	104.00	46.80
10	Haridwar	Roorki	Construction of Govt. Primary School (UDISE: 5130813801)	90:10	1	15.00	13.50	1.50	15.00	6.75
11	Haridwar	Roorki	Construction of Govt. Inter College Peeran Kaliyar	90:10	1	400.00	360.00	40.00	400.00	180.00
12	Haridwar	Bhaghwanpur	Construction of Govt. Polytechnic, Bhalswagaaj	90:10	1	1142.00	1027.80	114.20	1142.00	513.90
13	Haridwar	Laksar	Construction of Primary Health Center	90:10	1	155.74	140.17	15.57	155.74	70.08
				Total			**2364.44**	**273.02**	**2726.24**	**1229.615**

C. MAHARASHTRA

The State of Maharashtra vide their letter dated 07.03.2019 has submitted their proposal for construction of a Sadbhav Mandap as per the discussion held during the meeting of 10th Empowered Committee on PMJVK. The tentative allocation for the State of Maharashtra for year 2019-20 is Rs.77.91 crore.

2. The Empowered Committee considered the proposal of State of Maharashtra for approval of Sadbhav Mandap/CSC in Udgir town of Latur district in its first sitting. The EC has already accorded approval of the CSC for Udgir Town of Latur District at a cost of Rs.1.4 crores and has also given in principle approval for 07 CSCs subject to State submitting a self contained proposal in this regard (Session one sub-para.3(n) of para.5 refers).

The meeting concluded with vote of thanks to chair

****

Annexure-I

Haryana

District	Block	Name of Schools	Name of the Components	No of Components	UDISE Code	enrolment	approved unit
Fatehabad	Ratia	GHS LAMBA	ACR	4	06100404104	353	4
Fatehabad	Ratia	GGMS AHERWAN	ACR	2	06100400101	146	1
Fatehabad	Ratia	GGPS AHRAWAN	ACR	5	06100400104	154	2
Fatehabad	Ratia	GSSS AHRAWAN	ACR	5	06100400103	374	1
Fatehabad	Ratia	GSSS HASANGA	ACR	2	06100402801	451	2
Fatehabad	Ratia	GSSS MAHMRA	ACR	4	06100404501	268	1
Fatehabad	Ratia	GSSS JANDWALA SOTTER	ACR	4	06100403103	192	1
Fatehabad	Ratia	GSSS HAROLI	ACR	8	06100402701	453	1
Fatehabad	Ratia	GSSS KHUNDAN	ACR	3	06100403703	287	1
Fatehabad	Ratia	GHS BIRAN BADHI	ACR	5	06100401001	264	2
Fatehaba	Ratia	GSSS MADH	ACR	2	0610040430	247	1

d					1		
Fatehabad	Ratia	GPS GANDA	ACR	4	06100402202	138	2
Fatehabad	Ratia	GPS KALOTHA	ACR	2	06100403202	177	1
Fatehabad	Ratia	GSSS ALIKA	ACR	4	06100400304	683	4
Fatehabad	Ratia	GSSS BAHMANWALA	ACR	4	06100401201	289	1
Fatehabad	Ratia	GPS BALMIKI BASTI RATIA	ACR	2	06100406415	85	1
Fatehabad	Jakhal	GPS Gullerwala	ACR	4	06100701901	161	1
Fatehabad	Jakhal	GSSS Chandpura	ACR	4	06100701202	438	3
Fatehabad	Jakhal	GSSS Sidhani	ACR	3	06100700901	248	1
Fatehabad	Jakhal	GGPS Sadenwas	ACR	4	06100700702	109	3
Fatehabad	Ratia	GHS LAMBA	Toilet for Boys & Girls Toilet	2	06100404104	353	2
Fatehabad	Ratia	GPS LAMBA	Toilet for Boys & Girls Toilet	1	06100404102	93	1
Fatehabad	Ratia	GSSS MADH	Toilet for Boys & Girls Toilet	1	06100404301	247	1
Fatehabad	Ratia	GPS KHAI	Toilet for Boys & Girls Toilet	1	06100403501	118	1
Fatehabad	Ratia	GPS PILCHHIAN	Toilet for Boys & Girls Toilet	1	06100405302	123	1
Fatehabad	Ratia	GPS KALOTHA	Toilet for Boys & Girls Toilet	1	06100403202	177	1
Fatehabad	Ratia	GSSS BAHMANWALA	Toilet for Boys & Girls Toilet	1	06100401201	289	1
Fatehabad	Ratia	GGPS RATIA	Toilet for Boys & Girls Toilet	1	06100406403	228	1
Fatehabad	Ratia	GGSSS RATIA	Toilet for Boys & Girls Toilet	2	06100406402	955	2

Fatehabad	Ratia	GPS BALMIKI BASTI RATIA	Toilet for Boys & Girls Toilet	1	06100406415	85	1
Fatehabad	Ratia	GPS EMP. COLONY	Toilet for Boys & Girls Toilet	1	06100406409	151	1
Fatehabad	Ratia	GHS LAMBA	Toilet for Boys & Girls Toilet	1	06100404104	353	1
Fatehabad	Ratia	GPS LAMBA	Toilet for Boys & Girls Toilet	1	06100404102	93	1
Fatehabad	Ratia	GHS GURUSAR	Toilet for Boys & Girls Toilet	1	06100402403	176	1
Fatehabad	Ratia	GPS KAMANA	Toilet for Boys & Girls Toilet	1	06100403301	127	1
Fatehabad	Ratia	GPS MEHMARA	Toilet for Boys & Girls Toilet	1	06100406601	163	1
Fatehabad	Ratia	GSSS MAHMRA	Toilet for Boys & Girls Toilet	1	06100404501	268	1
Fatehabad	Ratia	GPS MP SOTTER	Toilet for Boys & Girls Toilet	1	06100404702	265	1
Fatehabad	Ratia	GSSS MP SOTTER	Toilet for Boys & Girls Toilet	1	06100404701	367	1
Fatehabad	Ratia	GSSS RATTA KHERA	Toilet for Boys & Girls Toilet	1	06100405501	533	1
Fatehabad	Ratia	GSSS HAROLI	Toilet for Boys & Girls Toilet	1	06100402701	453	1
Fatehabad	Ratia	GSSS KHUNDAN	Toilet for Boys & Girls Toilet	1	06100403703	287	1
Fatehabad	Ratia	GPS KHUNDAN	Toilet for Boys & Girls Toilet	1	06100403702	146	1
Fatehabad	Ratia	GHS BIRAN BADHI	Toilet for Boys & Girls Toilet	1	06100401001	264	1
Fatehabad	Ratia	GSSS MADH	Toilet for Boys & Girls Toilet	1	06100404301	247	1
Fatehaba	Ratia	GPS GANDA	Toilet for	1	0610040220	138	1

d			Boys & Girls Toilet		2		
Fatehabad	Ratia	GMS MIRANA	Toilet for Boys & Girls Toilet	1	06100404602	104	1
Fatehabad	Ratia	GPS BORA	Toilet for Boys & Girls Toilet	1	06100401101	77	1
Fatehabad	Ratia	GPS MIRANA	Toilet for Boys & Girls Toilet	1	06100404601	208	1
Fatehabad	Ratia	GPS PILCHHIAN	Toilet for Boys & Girls Toilet	1	06100405302	123	1
Fatehabad	Ratia	GMS RATTANGARH	Toilet for Boys & Girls Toilet	1	06100405601	113	1
Fatehabad	Ratia	GPS LADHUWAS	Toilet for Boys & Girls Toilet	1	06100403901	152	1
Fatehabad	Ratia	GPS NANGAL	Toilet for Boys & Girls Toilet	1	06100404903	291	1
Fatehabad	Ratia	GSSS BAHMANWALA	Toilet for Boys & Girls Toilet	1	06100401201	289	1
Fatehabad	Ratia	GSSS NANGAL	Toilet for Boys & Girls Toilet	1	06100404901	387	1
Yamunagar	Chhachhrauli	GHS RAMPUR KHADAR	Toilet	1	6030410101	219	1
Yamunagar	Chhachhrauli	GSSS LALHARI KALAN	Toilet	1	6030415401	596	1
Yamunagar	Chhachhrauli	GHS BHOOD KALAN	Toilet	1	6030401901	126	1
Yamunagar	Chhachhrauli	GHS MUNDA KHERA	Toilet	1	6030413901	127	1
Yamunagar	Chhachhrauli	GPS CHICKEN UPPERI BANS	Toilet	1	6030416301	69	1
Yamunagar	Chhachhrauli	GMS TIBRIOYN	Toilet	1	6030406702	49	1
Yamunagar	Chhachhrauli	GPS CHH NO.1	Toilet	1	6030407101	110	1
Yamunagar	Chhachhrauli	GPS CHH NO. 2	Toilet	1	6030407102	81	1
Yamunagar	Chhachhrauli	GGPS CHHACHHRAULI	Toilet	1	6030407107	132	1

Yamuna gar	Chhach hrauli	GSSS KHADRI	Toilet	1	6030410501	662	1
Yamuna gar	Chhach hrauli	GMS DAULATPUR	Toilet	1	6030412901	44	1
Yamuna gar	Chhach hrauli	GPS RAMGARH ARJUNMAJRA	Toilet	1	6030414201	46	1
Yamuna gar	Chhach hrauli	GHS MALIKPUR BANGAR	Toilet	1	6030415601	183	1
Yamuna gar	Chhach hrauli	GSSS DEODHAR	Toilet	1	6030412401	564	1
Yamuna gar	Chhach hrauli	GHS LAKKAR	Toilet	1	6030406801	197	1
Yamuna gar	Chhach hrauli	GSSS KHARWAN	Toilet	1	6030409701	326	1

Annexure-III

Process for Registration of Institute and Institute Nodal Officers and validation by District/State Nodal Officers

1. **Institute Registration Process**
   a. The Institute/School/ITI shall possess a valid AISHE/DISE/NCVT/SCVT code, before registering on NSP. To know whether Institute/School/ITI is registered on NSP Portal or not, go to https://scholarships.gov.in and click on "Search Institute/School/ITI".
   b. The Institute/School/ITI, with valid AISHE/DISE/NCVT/SCVT code and not registered on NSP can request the District or State Nodal Officer, of any Scholarship scheme onboarded on NSP, to add it on NSP.
   c. The District or State Nodal Officer will search for the Institute based on AISHE/DISE/NCVT/SCVT code. In case the institute is not registered, the Nodal Officer can add it by providing the requisite details. The system generated User credentials and password will be sent on the mobile number provided.
2. **Institute Nodal Officer: Registration process**
   a. From Academic Year 2019-20 onwards, Institute logging in the first time will have to mandatorily fill the Institute Nodal Officer Registration Form.
   b. The Institute Nodal officer will login on NSP using the user credentials, and complete Institute Nodal Officer Registration Form by entering his/her details and uploading the identity document. The Institute Nodal officer after locking the form using the OTP

received, will take the print, paste his/her photograph on the Form, get it attested by the Institute Head (Signature and Institute seal/stamp), will submit the physical form to the respective District or State Nodal officer of any scheme onboarded on NSP.

c. The District or State Nodal Officer will verify the physical form and the details entered in system and approve/reject the Institute Nodal Officer Registration Form details on NSP using the option "Verify

Institute Registration Form" under the Administration section in his login. The User credentials and new password will be sent to the registered mobile number of the Institute Nodal officer. The original physical copy of the form should be kept with District or State Nodal Officer and a duplicate copy is to be shared with Institute Nodal officer, who shall keep the same in Institute's records.

d. The institute Nodal officer can login using the new User credentials, password and OTP received on his/her mobile number. The concerned officer can reset the password by clicking the "Forgot Password" on Institute Login page on NSP.

e. For the cases of registration, where previous Institute Nodal has been transferred and has not provided the login credentials to the new Institute Nodal Officer, the new Institute Nodal Officer shall formally request District or State Nodal Officer to change the mobile number and send the login credentials to

the new mobile number. The new Nodal Officer is responsible for updating the profile with his/her credentials.

f. In case the new Institute Nodal Officer has access to the previous Nodal Officer, the registered mobile number can be changed by existing Nodal Officer. The system asks for the OTP on previous mobile number and the new mobile number to be registered. The existing Nodal Officer is also primarily responsible for updating the profile with credentials of the new Nodal Officer.

2. **<u>District/ State/ Ministry Nodal Officer: Adding / Verification of Institute(s)</u>**

f. The District/ State/ Ministry Nodal Officer reset the password of a registered Institute using the option "Reset Institute Login Password" under the Administration section in his/her profile.

He/She shall search for the Institute using Institute Name or AISHE/DISE/NCVT/SCVT Code. He/She can select the Institute from the list

displayed in search results, and click on reset the password. He/She also has the facility to change the mobile number of Institute Nodal Officer through this option, so that the OTP is received on the mobile number of current officer.

b. The District/ State/ Ministry Nodal Officer can add new Institute using the option "Add Institute/School" under the Administration section in his/her profile. He/She shall search for the Institute using Institute Name or AISHE/DISE/NCVT/SCVT Code. If the Institute is already registered, the District/ State/ Ministry Nodal Officer can reset the password. If Institute is not registered, he/she can register the Institute and create User credentials of the Institute by providing details such as Institute Nodal Officer Name and Mobile number. The User credentials will be generated by the system and will be sent as an SMS to the provided mobile number. The Institute Nodal Officer can then proceed for the Institute Nodal Officer registration as per the process.
c. The District/ State/ Ministry Nodal Officer shall ensure that the Institute Nodal Officer registration is approved on the NSP portal after physically verifying the certified Institute Registration form submitted by the Institute Nodal Officer, along with photograph and identity proof.