
SCHEME FOR COMPUTERIZATION OF RECORDS OF STATE WAKF 
BOARDS DURING 2009-2012 

 

(XI FIVE YEAR PLAN PERIOD EFFECTIVE FROM THE YEAR 2009-10) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Government of India 

Ministry of Minority Affairs 



Scheme for computerization of records of the State Wakf 
Boards during 2009-2012 

 

1. Background 

 

 The Joint Parliamentary on Wakf submitted its 9th report to Parliament 

on 23.10.2008. The Joint Parliamentary Committee on Wakf in its 9th Report 

recommended computerization of the records of State Wakf Boards at an 

estimated cost of Rs.25 Crore. The proposal was considered in the Ministry. 

The Prime Minister has approved the proposal and a token provision of Rs 10 

Crore has also been made in BE 2009-10.  

 

2. Objective  

The Wakf properties are spread out all over the country but even the basic 

survey of waqf properties have not been done in most States.   There is hardly 

any development of waqf properties and a very substantial income that the 

waqf properties could have generated for the welfare schemes of the community 

are lost because of non-development and large scale encroachment of waqf 

properties.    Therefore, to streamline record keeping, introduce transparency, 

and to computerize the various functions/processes of the Wakf Boards and to 

develop a single web based centralized application, Joint Parliamentary 

Committee on Waqf, in its Ninth Report, recommended computerization of the 

records of the State Waqf Boards and Central financial assistance to the these 

Boards. 

 

 The broad objectives of computerizing the records of the State Wakf 

Boards are:  

 

 Properties Registration Management 

 Muttawalli Returns Management  

 Leasing of Properties Management 

 Litigations Tracking Management  

 Documents Archiving & Retrieval Management  

 GIS of Wakf Properties  

 Funds Management to Mosques, Durgah, Kabristan, Imams, 

Muazzins, windows, girls marriages, scholarships, schools, hospitals, 

Dispensaries, Musafirkhanas, skill Development Centres etc. 

 Loans Management for Dev. Of Urban Wakf properties 

 Right to information Act compliance 

 



 

 

3. The computerization aims to achieve phase-wise objectives as 

under: 

  

Phase 1: 

 

 Ensuring proper survey and cross checking of Wakf data from 

various computer data bases maintained at the state level, such as by 

Revenue Departments etc.  

 Improving office efficiency and preparation of timely reports on 

various administrative matters.  

 Creation of a centralized and web-enabled data base for use by 

various stake holders.  

 Properties Registration Management of Wakf Boards. 

 Muttawalli Returns Management system. 

 Leasing of Properties Management system.  

 Litigations Tracking Management system. 

 Documents Archiving & Retrieval Management system. 

 

Phase II: (after evaluation of Phase I & its success) 

 

 GIS of Wakf Properties to develop coordinates to prevent 

encroachment.  

 Funds Management to Mosques, Durgah, Kabristan, Imams, 

Muazzins, widows, scholarships, schools, hospitals, Dispensaries, 

Musafirkhanas, Skill Development Centres etc. 

 Loans Management for Dev. Of Urban Wakf properties. 

 Right to information Act compliance.  

 Ensuring timely detection of reports on encroachment of Wakf             

 properties.  

 Digitization of all the manual records, deeds and legal  documents. 

 Standardization and automation of Wakf registers. 

 Implementation of a web based centralized application for Wakf 

 Management.  

 Any other subject deemed fit for computerization to enhance office 

efficiency.  

 

Phase III: (Better administration of Wakf Boards) 

 Computerisation of other peripheral activities of the State Wakf 

Boards (Pay and Accounts, Establishment, Administration, CR etc)  

 

 



 



 

4. Scope, Eligibility & Finance: 

 

 The scheme of computerization is uniformly to be applicable across all 
the 29 State Waqf Boards and any other Wakf Board like J&K, making a 

special request for funding subject to availability of funds. . The year project 
also encompasses a handholding support period of 2 years during 2010-11 

and 2011-12 with minimal financial support to hire some computer personnel 
by Waqf Boards to stabilize the new system  and train Waqf Board officials.  In 
the BE 2009-10, an amount of Rs.10 Crores has been earmarked for this 

purpose. The year wise breakup   during the rest of the Eleventh Plan Period is 
as under: 

 

 Year     Amount (Rs. In lakh)  

 

 (i) 2009-2010     Rs. 1000.00 

(ii) 2010-2011     Rs. 0829.74  

(iii) 2011-2012     Rs. 0454.52 

 

 Total:       Rs. 2284.26  

 

5. Implementing Agencies & their roles: 

 

[i] A detailed summary of implementation roles of various stake holders is 

indicated below. 

 

Sl.No

. 

Stakeholders Roles 

1. Ministry of Minority Affairs  Overseeing the entire 

 project. 

 Fund allocation/ 

 Management. 

 Implementation facilitator 

 & steering the project. 

 Project Monitoring. 

 Resource facilitation 

 Constitution of Steering    

Committee and Project 

Management Unit as given 

below. 

 



2. State Governments   Setting up of State Level 

Committee for coordination with 
field departments for effective 

implementation of this 
computerization scheme with 2 
representatives as experts from 

outside the Government and one 
from IT Department. 

 

 Providing access to other 

 relevant databases in the 

 State/UT.  

 Monitoring of progress at 

 State level.  

 

3. Central Wakf Council  Project management and 

monitoring under the overall 

guidance of the Steering 

Committee.  

 Implementation facilitator 

 Facilitator for training of 

the employees of the CWC & 

State Wakf Boards on WAMSI in 

coordination with NIC.  

 Laisoning, networking and 

troubleshooting with state Wakf 

Boards and NIC.  

 Oversee the reconciliation 

of data. 

 Assisting MOMA in 

implementation of the Proejct. 

4. State Wakf Boards  Incurring of expenditure 

as per rules/regulations and 

meeting implementation 

deadlines under the broad 

supervision of the State 

Coordination Committee. 

 Implementation of the 

applications at the state level. 

 Recruitment of ICT 

supports manpower. 

 Digitization of existing 

records. Providing space for 



server Room for project 

implementation 

 Procurement of hardware 

and facilitating installation as 

per instructions from 

NIC/MOMA. 

 Safe custody and handling 

of existing records   

 Reconciliation of data to 

build up a master inventory of 

all the Wakf properties. 

 Feeding data online on  

encroachments, mutawalli 

returns, income from properties, 

court cases and litigations.  

 Any other job as per advice 

of NIC/CWC/MOMA. 

5. National Informatics 

Centre 

 Implementation of the 

project (WAMSI) on behalf of 

MOMA on a turnkey manner. 

 Tendering and other 

formalities as implementation 

agency. 

 Recruitment of ICT 

professionals wherever 

necessary. 

 Project management 

through PMC. 

 Arranging training for the 

employees of CWC and SWBs on 

WAMSI.  

 Extending technical advice 

to Waqf Boards & CWC. 

 

6. Release of funds 

 

Funds will be released to NIC or their nominee and to the State Wakf Boards 

directly for effective implementation. Utilisation Certificates will be routed 

through State Governments by the Wakf Boards concerned after due 

expenditure. 

 

7. Responsibilities of the State Governments:  



 The grants in aid would be provided to such State Waqf Boards who 
undertake to fulfill the following conditions: 

 

i. Appointment of a full-time CEO; 
ii. Timely audit of the accounts of the Boards as well as regular 

audit of the accounts of Mutawalli are conducted by the 
auditors appointed by the Waqf Boards; 

iii. Proper maintenance of law suit register and regular tracking 

of cases of encroachments of waqf properties; 
iv. Periodical report of retrieval of properties from encroachment 

and unauthorized occupation on waqf properties to the 
CWC; 

v. Proper maintenance of waqf register and due preservation of 

document related to Waqf Deed and Gazette Notification of 
properties; 

vi. Time-bound survey of waqf properties and their entry in the 

relevant land records of revenue or local bodies; 
vii. Timely constitution of Waqf Board and framing of rules and 

regulations by the State Governments. 
viii. Assurance for effective participation in the computerization 

process.   

ix. To constitute a State level Coordination Committee for 
effective implementation under the Chairmanship of the 
Principal Secretary (Minority Welfare).  

 

8. Administrative Expenses 
  

 As the magnitude of data to be entered and processed would be 
enormous and the scheme gets implemented over the years, there would be a 
need to engage qualified skilled personnel right from the beginning  to ensure 

that the data based computerized systems are operational.  Qualified skilled 
personnel possessing requisite expertise to operate computer programme 

designed for this purpose, enter, process, analyse, monitor, retrieve and 
transfer data should be engaged on contract basis as per need.  Data provided 
by the States/Union Territories will be maintained and managed by the 

Ministry with personnel of similar expertise to be engaged on contract basis. 
 
 A provision not exceeding 2% of the total budget (one percent out of 2% 

is for MoMA) will be made to meet the administrative and allied costs viz/. 
expenditure of the States/Union Territories and the Ministry for office 

equipments including computers and accessories, furniture, printing of 
application forms, advertisements, engagement of personnel, etc.  This 
provision will also be used for evaluation and monitoring of the scheme, 

through outside reputed institutions/agencies engaged by the Ministry of 



Minority Affairs, Government of India and the State Governments/Union 
Territory Administrations. 

 
 

9. Evaluation, Inspection & Monitoring: 

 

 The project will be evaluated/inspected/monitored by MoMA officers and 

monitored by the Steering Committee at Ministry level, which will be headed by 

a Joint Secretary.  The technical implementation and monitoring will be done 

by the Project Committee.  The Following will be the composition: 

 

10. Steering Committee 

 
Composition of Steering Committee: 

 
     Chairperson- Joint Secretary Concerned. 

 

      Members-     DDG, NIC 

       Director (Wakf) 

                            Secretary, Central Wakf Council 

                            Technical Director, NIC                           

       CEO, Kerala Wakf  Board 

       CEO, West Bengal Wakf  Board 

      CEO, Delhi Wakf Board. 
 

The Chairperson of the Committee can co opt members or have special invitees 

in the interest of implementation of the project. The Under Secretary in charge 

of Wakf will be the convener of the Committee.  

 

Composition of Project Management Committee:  

 

Chairperson: DDG, NIC 

 

Executive Chairperson:  DDG’s Nominee 

 

Members  CEO, Haryana Board of Wakfs. 

   CEO, Karnataka Board of Wakfs. 

   Technical Director, NIC 

   Technical Director, NIC  

Under Secretary, MoMA. 

   Representative of CWC- Convenor 



 

The Chairperson of the Committee can co opt members or have special invitees 

in the interest of implementation of the project.  
 



 

APPLICATION FORM TO BE SUBMITTED BY THE STATE WAKF BOARD FOR 

RELEASE OF GRANT-IN-AID FOR COMPUTERIZATION OF THE RECORDS OF 

THE STATE WAKF BOARDS 

 

1) Name and address of the State Wakf Board ………………………………… 

             

2) Name of the Chief Executive Officer with  

 contact number and FAX number & E-mail.  ……………………………………… 

 

3) Whether Mutawalli form of Wakf  is prevalent in the State/UT?  ……………… 

 

4) Total number of registered Wakfs as on 25.11.2009 …………………………… 

 

5) Details of hardware and software available  

 with the Wakf Board (Status Report) ………………………………………… 

 

6) The total number of employees of Wakf Board with name & designation who need 

 training in computer operations………………………………………… 

 

7) Number of computers currently available with the Board? ………………………. 

 

8) Whether internet and E-mail facility is available? ………………………………. 

 

9) Whether Board has a small server room and computer room with AC? ............. 

 

10) Whether LAN facility is available within the Board premises? ………………….. 

 

11) Email ID of all Officers/Officials available? ………………………….. 

 

12) Status note on present state of computerization? ……………………………. 

 

 

 Signature……………………. 

       Name of the Chief Executive 

Officer………. 

        

 

 

N.B:- Under Central Grant, the Wakf Board can purchase 5 Computers, one UPS for each of 

the Computers, DG set, Printers/Scanners, Air Conditioners, furniture, site preparations etc. as 

per specification of NIC and at DGS&D rates.  Manpower hiring cost for First Year 
consisting of 2 Manpower within the capacity of Asst. Developer and Data Entry 
Operator at the rate of Rs.15000/month and Rs.10000/month stationed in Wakf Boards 
in States /UTs. Waqf Board Hired Manpower Handholding cost for Second Year and Third 
Year @ Rs.12 Lakhs per year per State Waqf Board (for 29 SWBs + Jammu & Kashmir) 



towards contract Personnel, Computers stationeries etc. (To be released to Wakf Boards, 
under intimation to the State/UT Government). 
 

 

 

 

 

 

STATUS REPORT TO BE PROVIDED BY THE PRINCIPAL 

SECRETARY/SECRETARY 

 

 

1) Name of the Principal Secretary looking after the  

 Wakf Board with TEL. No., FAX No. & E-mail ID …………………………. 

 

2) Whether full time CEO has been appointed?  ……………………………  

 

3) If timely audit of accounts of Board being undertaken………………………..  

  

4) if so, up to which year, audit is completed?   …………………………….. 

 

5) Whether time bound survey of wakf properties being done through appointment of 

Survey  Commissioner under Section 4 of the Wakf Act, 

1995?……………………………… 

 

6) If so, when was the last Survey Commissioner of wakf appointed?

 ………………………………. 

 

7) Average annual income of the Wakf Board during the last 3 years  

 (2006-06) ……….. 

 (2007-08)  ……….. 

 (2008-09) ……….. 

 & Average of 3 years ………………………………. 

 

8) Whether the Detailed Project Report of the scheme displayed in the websites (www. 

 minorityaffairs.gov.in) of Ministry of Minority Affairs has been gone through? 

  ………………………………. 

 

9) Consent of the State government to forward the Utilization Certificates after utilization 

of  funds by end of the April of the next financial year: 

 

10) Whether State level Coordination Committee has been constituted  

 for effective implementation of this computerization scheme with 

 2 representatives as experts from outside the Government and one  

 from IT Department. ……………………………………………….…………………… 

 



 

 

 

 

 (Signature)        (Signature) 

Secretary/ Principal Secretary      Chief Executive Officer 

Department of        State Wakf Baord of ……… 

State Government of………. 



 

Zone wise list of State Wakf Boards for Training Purpose: 

 

 
A. Eastern Zone 
 
      1. Bihar- Sunni Wakf Board 
      2. Bihar- Shia Wakf Board 
      3. West Bengal 
      4. Assam 
      5. Meghalaya 
      6. Manipur 
      7. Tripura 
      8. Orissa 
      9. Andaman & Nicobar Islands 
     10. Chattisgarh 
 

 
B. Western Zone 
 

11. Maharashtra 
12.  Rajasthan 
13.  Gujrat 
14.  Madhya Pradesh 
15.  Dadra & Nagar Haveli 

 
C. Southern Zone:- 
 

16. Kerala 
17.  Karnataka 
18.  Tamilnadu 
19.  Andhra Pradesh 
20.  Pudicherry. 

     21. Lakshdweep 
 

 
D. Northern Zone:- 
 
22. Uttrakhand 
23.  Himachal Pradesh 
24.  Uttar Pradesh- Sunni Central Wakf Board 
25.  Uttar Pradseh – Shia Wakf Board 
26.  Haryana 
27.  Punjab 
28.  Chandigarh 
29.  Delhi 



30.  J&K (Not covered under the Wakf Act, 1995)  

 

LIST OF STATE WAQF BOARDS 
 

Sl. No. Name 

1. Andhra Pradesh 

 

2. Assam 

 

3. Andaman & Nicobar Islands 

 

 

 

4. 

5. 

Bihar 

 

Shia Waqf Board 

Sunni Waqf Board 

 

6. Chhattisgarh 

 

7. Chandigarh 

 

8. Dadra and Nagar Haveli 

 

9. Delhi  

 

10. Gujarat 

 

11. Haryana 

 

12. Himachal Pradesh 

 

13. Karnataka 

 

14. Kerala 

 

15. Lakshadweep 

 

16.. Madhya Pradesh 

 

17. Maharashtra 



 

18. Manipur 

 

19. Meghalaya 

 

20. Orissa 

 

21. Pudicherry 

 

22. Punjab 

 

23. Rajasthan 

 

24. Tamil Nadu 

 

25. Tripura 

 

 

 

26. 

27. 

Uttar Pradesh 

 

Shia Waqf Board 

Sunni Waqf Board 

 

28. Uttarakhand 

 

29. West Bengal 

 

30. J&K (Not covered under the Wakf Act,1995) 

 
 


